
CLASSIFICATION: UNCLASSIFIED
EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2000
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 Submarine Combat System/0604524N

                                COST ($ in Millions)  FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Cost to Complete Total Cost

Total PE Cost  10.549 9.504 3.642 0.001 0.000 0.000 0.000 0.000 1809.396
 
AN/BSY-2/F1941  10.549 9.504 3.642 0.001 0.000 0.000 0.000 0.000 1809.396
 
Quantity of RDT&E Articles
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A. (U) Mission Description and Budget Item Justification: This program provides system engineering support and develops software fixes for deficiencies identified during
shipyard and at sea testing of the AN/BSY-2 Submarine Combat System (SCS). It incorporates the software fixes into a scheduled Block 3/3A upgrade to the USS Seawolf
prior to the conduct of Technical Evaluation (TECHEVAL) and Operational Evaluation (OPEVAL). It also provides for TECHEVAL and OPEVAL planning, asset and
equipment procurement and provides direct government engineering support for the conduct of TECHEVAL and OPEVAL. In order to resolve obsolescence and reliability
issues, improve acoustic superiority, and maximize Submarine Combat System commonality, it provides funds to migrate the AN/BSY-2 System into the Integrated
DevelopmentPlan (IDP), by implementingAcoustics Rapid Cots Insertion (ARCI) Phase II on the Seawolf Class. Block 5 replaces the Enhanced Modular Signal Processors
(EMSP’s) with Multi-Purpose Processors (MPP), a COTS based equipment. Funding also supports engineering services for integration of AN/UYQ-70 on backfit submarines. 

(U)  Program Accomplishments and Plans:

 1.  (U)  FY 1999 Accomplishments:

  -   (U)  ($9.297)  Completed Block 3 and continued Block 3A development, integration and test.  Continued Block 5 Development..
  -   (U)  ($1.252)  Continued test planning efforts and asset and equipment procurements to support TECHEVAL/OPEVAL.
  
  2.  (U)  FY 2000 Plan:

 -   (U)  ($3.227)  Conduct scheduled  TECHEVAL and OPEVAL (excluding Arctic Operations).
 -   (U)  ($3.277)  Complete Block 3A/3B, resolve deficiencies found during TECHEVAL/OPEVAL and continue Block 5 development.
 -   (U)  ($3.000)  Engineering support for integration of AN/UYQ-70 Displays in backfit submarines.  

  



CLASSIFICATION: UNCLASSIFIED
EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2000
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 Submarine Combat System/0604524N

FY 1999 FY 2000 FY 2001
(U)  FY 2000 President’s Budget:    11.710 6.546 3.538
(U)  Appropriated Value:    11.710 9.546 0.000
(U)  Adjustment to FY 1999/2000 Appropriated Value/ -1.161 -0.042 0.104
FY 2000 President’s Budget:   
(U)  FY 2001 PRES Budget Submit: 10.549 9.504 3.642
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3.  (U)  FY 2001 Plan:

  -   (U)  ($2.047)  Complete conduct of TECHEVAL and OPEVAL, including Arctic Operations.
  -   (U)  ($1.595)  Resolve remaining TECHEVAL/OPEVAL deficiencies and continue Block 5 development and integration efforts.

B. (U)  Program Change Summary
 

(U)  Change Summary Explanation:
 
   (U)  Funding:  FY99 adjustments are due to SBIR transfer (-$.266), BTR 99-16 TSM shortfall (-$.500) and Congressional Undistributed Reductions (-$.395).   
FY 00 funding decrease is due to CongressionalUndistributed Reductions and $.139M of the extramuralprogram is reserved for SBIR assessment IAW 15 USC 638. FY01
funding increase is due to Strategic Outsourcing redistribution and NWCF rate adjustments.
           

(U) Schedule: An additionalsoftware block has been added as 3B. The AN/BSY-2 B2-CI Phase 2 effort previously included in the Block 4 product has been rescheduled
for completion in FY 2004 as a Block 5 delivery versus FY 2002 in the Block 4 delivery.  
 
   (U)  Technical:  Not applicable
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To Total
 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Complete Cost

OPN BLI: 214700*
 134.299 189.002 80.938 107.283 210.893 127.257 153.788 CONT. CONT.

* The AN/BSY-2 Program shares the above OPN funding line with other PMS425 Programs.
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C. (U)  Other Program Funding Summary:

(U)  Related RDT&E,N:

  (U)  PE 0604561N  (SSN-21 Development)
  (U)  PE 0604558N  (Virginia Class Design Development) 
  (U)  PE 0604503N  (Submarine Sonar Improvements)
  (U)  PE 0604574N  (Navy Tactical Computer Resources)
  
D. (U) Acquisition Strategy: The Full Scale Development and Limited Production contract is essentially complete. The follow-on contract with Lockheed-Martin Corporation,
Syracuse is a sole source Cost Plus Award Fee (CPAF) with multipleoption years ending in FY 2000. An additionalfollow-onsole source contract is planned with Lockheed-
Martin Corporation, Syracuse.
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E. (U)  Schedule Profile:
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 Submarine Combat System/0604524N AN/BSY-2/F1941
Cost Categories Contract Performing Total  FY 99  FY 00  FY 01
(Tailor to WBS, or System/Item Method Activity & PY s FY 99 Award FY 00 Award FY 01 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Primary Hardware Development FFP IBM Manassas, VA 16.800 0.000 0.000 0.000 16.800 Complete
Ancillary Hardware Development 0.000
Systems Engineering WR NUWC Newport, RI 300.200 0.522 10/98 0.470 10/99 0.480 10/00 0.000 301.672 N/A
Primary/Ancillary HW &SW Dev CPIF LMC Syacuse, NY 1206.800 0.000 0.000 0.000 1206.800 Complete
Team Trainer Development CPIF Raytheon Portsmouth, RI 22.300 0.000 0.000 0.000 22.300 Complete
Hardware Engineering WR NSWC, Crane, IN 15.600 0.000 0.000 0.000 15.600 Complete
Trainer Development Support WR NTSC Orlando, FL 5.300 0.000 0.000 0.000 5.300 Complete
Software Dev Systems CPAF Lockheed Syracuse, NY 15.660 7.879 11/98 2.521 11/99 1.010 11/00 0.001 27.071 N/A
Government Furnished Property Various Various 3.200 0.000 0.000 0.000 3.200 Complete
Miscellaneous Various Various 34.800 0.000 0.000 0.000 34.800 Complete
Systems Engineering CPAF 3.000 02/00 3.000 N/A
Tooling 0.000
GFE Enhanced Modular Signal Proc CPIF AT&T Greensboro, NC 39.900 0.000 0.000 0.000 39.900 Complete
Award Fees CPAF Lockheed, Syracuse, ny 1.740 0.896 5/99 & 11/99 0.286 5/00 & 11/00 0.105 5/01 & 11/01 0.000 3.027 N/A
  Subtotal Product Development 1662.300 9.297 6.277 1.595 0.001 1679.470
  Remarks:  Award Fee: LCC, Syracuse CPAF contract: Maximum 10% award fee budgeted.

Period Rating Percentage Awarded Period Rating Percentage Awarded
10/1/97 - 3/31/96 Outstanding 100%  4/1/98 - 9/30/98 Outstanding 100%
4/1/97 - 9/30/97 Outstanding 100% 10/1/98-3/30/99 Outstanding 100%
10/1/97 - 3/31/98 Above Average   80%

Development Support Equipment 0.000
Software Development 0.000
Training Development 0.000
Integrated Logistics Support 0.000
Configuration Management 0.000
Engineering Support WR/RCP NUWC Newport, RI 35.200 0.000 0.000 0.000 0.000 35.200 Complete
Technical Data 0.000
GFE 0.000
  Subtotal Support 35.200 0.000 0.000 0.000 0.000 35.200
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The Lockhead Martin Contract does not have a target value it is a Level of Effort CPAF contract.                                                                               

Remarks:
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 Submarine Combat System/0604524N AN/BSY-2/F1941
Cost Categories Contract Performing Total  FY 99  FY 00  FY 01
(Tailor to WBS, or System/Item Method Activity & PY s FY 99 Award FY 00 Award FY 01 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation 0.000
Operational Test & Evaluation 0.000
Dev T&E, Operational T&E WR NUWC Newport, RI 3.400 1.252 10/98 3.227 10/99 2.047 10/00 0.000 9.926 N/A
Government Furnished Property Various Various 0.500 0.000 0.000 0.000 0.000 0.500 Complete
Tooling 0.000
GFE 0.000
  Subtotal T&E 3.900 1.252 3.227 2.047 0.000 10.426 N/A
  Remarks:  Test articles required in support of TECHEVAL/OPEVAL.

  FY 00   FY 01
Description Qty Cost Description Qty Cost
Range Support .600  Range Support 1.000  
SSXBT/SSXSV 75 .023  
ADCAP 2 .054  
TOTEMs 8 .100  
TLAM* 1* 3.500*

Contractor Engineering Support 0.000
Government Engineering Support 0.000
Program Management Support 0.000
Mgt Spt Service& Eng Tech Services CPAF EG&G Gaithersburg, MD 76.900 0.000 0.000 0.000 0.000 76.900 Complete
Engineering Support MIPR Mitre McLean, VA 7.400 0.000 0.000 0.000 0.000 7.400 Complete
Travel 0.000
Labor (Research Personnel) 0.000
Overhead 0.000
  Subtotal Management 84.300 0.000 0.000 0.000 0.000 84.300

Total Cost 1785.700 10.549 9.504 3.642 0.001 1809.396 N/A
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*  Current plan has TLAM launch cost funded by PMA281 as part of Operational Tomahawk (OTL) requirement for FY00, an is not budgeted in this Program Element.

Remarks:

Remarks:


